
HARPSWELL BAILEY ISLAND BRIDGE REHABILITAION 

 
CONSTRUCTION SCHEDULE 

 

Activity       Timeframe 

 

Construct Detour Rock Fill              August- September 2008 

 

Construction of Temporary Bridge Piers       August – September 2008 

 

Temporary Bridge Span Erection  October – November 2008 

 

Open Temporary Bridge to Traffic   December 2008 

 

Demolition of Navigational Span  December 2008 

 

Demo. Exist. Bridge Superst. North   December 2008- January 2009 

 

Demo. Exist. Bridge Superst. South  December 2008-August 2009 

 

Construct New Superstructure     March 2008 – June 2010 

 

Construct New Navigational Span  June 2010 

 

Substructure Repair     August 2008-October 2009 

 

Install Bridge Railing     April 2010- August 2010 

 

Approach/Road Work    December 2008  

 

Finalize Approach Work    August 2010 

 

OPEN Bridge to Traffic    August 2010 

 

Remove Temporary Bridge   August - November 2010 

 

Clean up /Demobilize    November - December 2010 

 

PREPARED BY DOT ON 9/9/08—Questions can be directed to DOT 

Project Resident Pete Brown at 833-6851 or 592-6473 (cell). 


